

Digital Egypt Pioneers Initiative (DEPI) - Industry Track

Milestone 1: Project Planning & Management

Role	Member Name
Project Lead & Legal Framework Lead	Mohamed Hosny
System Analyst & UI/UX Lead	Shaimaa Khaled
Knowledge Base & Data Engineer	Yara Tarek
Workflow Automation Engineer (n8n)	Ahmed El-Sherif
Quality Assurance & Cyber Testing Lead	Mohamed Abdelhaleem

1. Project Proposal

Overview: An intelligent regulatory compliance and cyber-legal defense engine designed to automate compliance audits for Egyptian businesses under Law 151/2020 (Personal Data Protection Law), its Executive Regulations (Decree 816/2025), and Law 175/2018 (Anti-Cybercrime Law).

Objectives: (1) Automate legal gap analysis of corporate privacy policies with deterministic risk scoring. (2) Instantly generate mandatory regulatory filings including the Record of Processing Activities (ROPA) and Data Protection Officer (DPO) appointment resolutions. (3) Provide automated incident response documentation enforcing the statutory 72-hour breach notification clock.

Scope: Covers Egyptian corporate entities, e-commerce, digital services, and tech service providers subject to Law 151/2020. Explicitly excludes entities under Central Bank of Egypt (CBE) supervision per Article 3(6) of the Issuing Law.

2. Project Plan & Schedule (Timeline & Milestones)

Phase / Milestone	Duration	Deliverables	Status
Milestone 1: Planning & Management	Oct 1 - Oct 2	Project Proposal, Plan, Team Roles, Risk & KPIs	Completed
Milestone 2: Analysis & System Design	Oct 3 - Oct 9	Requirements, Use Cases, DFD, Architecture, Law Rules	In Progress
Milestone 3: Implementation & Automation	Oct 10 - Oct 14	n8n Workflows, RAG Ingestion, Deterministic Scoring	Planned
Milestone 4: Testing, QA & Final Delivery	Oct 15 - Oct 16	Test Cases, Live Demo Setup, Final Report & Video	Planned

3. Team Roles & Task Assignment

- **Mohamed Hosny (Project Lead & Legal Framework):** Project coordination, statutory alignment (Law 151/2020, Decree 816/2025, Law 175/2018), penal code mapping, and final legal validation.
- **Shaimaa Khaled (System Analyst & UI/UX):** Stakeholder requirements, user journeys, input/output interface design, ROPA and HTML compliance report templating.
- **Yara Tarek (Knowledge Base & Data Engineer):** Legislative corpus indexing, document parsing pipelines, vector store configuration, and prompt-knowledge grounding.
- **Ahmed El-Sherif (Workflow Automation Engineer):** n8n core orchestration, API credential management, webhook triggers, execution stability, and delivery integrations.
- **Mohamed Abdelhaleem (QA & Cyber Incident Lead):** Test scenario design (e.g. CairoTech FinTech case), 72-hour breach timeline simulation, deterministic scoring verification, and repository management.

4. Risk Assessment & Mitigation Plan

Identified Risk	Severity	Mitigation Strategy
LLM Hallucinations on Legal Articles	High	Deterministic JavaScript scoring engine; strict quoting; grounded knowledge base.
Arabic PDF Encoding/OCR Failures	Medium	Pre-structured normalized text feeds; dual plain-text input options.
Live Demo API Latency / Timeouts	High	Fail-safe cached fallback dataset; sub-60 second streamlined execution path.
Cross-Border Client Data Transfer	Medium	Zero-retention data policy; local parsing; explicit advisory disclaimer.

5. Key Performance Indicators (KPIs)

- **Execution Response Time:** End-to-end policy audit and report generation completed within **< 60 seconds**.
- **Statutory Accuracy: 100%** verified compliance with Law 151/2020 and Executive Regulations Decree 816/2025 articles and penalty brackets.
- **System Reliability / Uptime: 100%** flawless execution across automated test suites without workflow failure.
- **Regulatory Deliverable Completeness:** Over **90%** instant generation readiness for ROPA and DPO legal resolution artifacts.